

*Contract and delivery estimates for Ford ambulances (chassis and bodies), Medical Department,  
United States Army*

Date	Estimated total required	Required during period	Delivered or delivery contracted for during period	Additional deliveries to be contracted for during period
By June 30, 1918.....	3,400	3,400	3,400	None.
By Dec. 31, 1918 <sup>a</sup> .....	<sup>a</sup> 5,385	1,985	None.	1,985
By June 30, 1919 <sup>a</sup> .....	<sup>a</sup> 6,998	1,613	None.	1,613
By Dec. 31, 1919 <sup>a</sup> .....	<sup>a</sup> 8,363	1,365	None.	1,365

<sup>a</sup> These estimates will be decreased by the use, as divisional ambulances, of Ford ambulances now overseas with the U. S. Army Ambulance Service.